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NL Industries/Taracorp Superfund Site July 2017
Granite City, lllinois

1. Introduction

Environmental Works, Inc. (EWI) prepared this report on behalf of the NL Industries/Taracorp Superfund
Site Group (Group) to document the remedial activities completed from 2015 to 2017 at the NL
Industries/Taracorp Superfund Site (Site) in Granite City, lllinois.

The Site encompasses the main industrial site (Figure 1), located at 1555 State Street in Granite City,
Illinois, and immediately adjacent areas, where secondary lead smelting and lead-acid battery recycling
activities were previously performed, and the surrounding areas shown on Figure 2, which include
residential properties in Granite City, Madison, and Venice, lllinois.

The remedial activities addressed in this report were conducted by EWI in two mobilizations. The first
mobilization was conducted from August to December 2015, and the second mobilization was
conducted from October to December 2016. Final inspections, confirming the completion of remedial
activities, were performed for the first mobilization in June 2016 and for the second mobilization in May
2017.

1.1. Site Description and Background

The main industrial site (Figure 1) is located in a heavily industrialized section of Granite City, lllinois,
approximately two miles east of St. Louis, Missouri. As shown on Figure 2, the impacted areas of the Site
also include certain residential properties within the cities of Granite City, Madison, and Venice, lllinois.
Secondary lead reclamation operations and lead-acid battery recycling operations were conducted at
the main industrial site from 1903 until 1983.

In May 1985, a former owner and operator of the main industrial site, NL Industries, voluntarily entered
into an Agreement and Administrative Order by Consent with the Environmental Protection Agency
(EPA) and the lllinois Environmental Protection Agency (lllinois EPA) to perform a remedial investigation
and feasibility study (RI/FS) of the Site. The Site was added to the National Priorities List (NPL) in 1986.

To facilitate and prioritize remedial activities, EPA divided the Site into three areas of concern:

Main Industrial Site: 10 properties that formerly included the lead acid battery recycling and secondary
lead smelting facility, the waste pile recycling operation, and a trucking company.

Remote Fill Areas: The remote fill areas of the Site included properties in Eagle Park Acres, most of the
alleys in Venice, Slough Road in Venice, and several other locations in and around Granite City where
hard rubber battery case materials containing lead were used to fill low-lying areas.

Adjacent Residential Areas: The residential areas of the Site are adjacent to the main industrial site and
include approximately 500 acres within the cities of Granite City, Venice, and Madison, lllinois.

From 1993 through 2001, EPA and the Group performed remedial actions at the main industrial site, for
more than 1,600 residential properties, and for more than 20 alleys and other remote fill areas.

In 2006, EPA requested the Group's assistance in implementing institutional controls for the Site which
among other items included: seeking access from the owners of 84 residential properties where EPA and
the Group were previously unable to obtain access, from the owners of 9 supplemental environmental
project (SEP) properties; and from the owners of 2 additional residential properties where the owners
requested soil sampling; performing soil sampling for the 95 properties (if access was obtained); and
performing soil remediation for those properties where the lead concentrations in soil exceeded 500
mg/kg.

Environmental Works, Inc. Page 1
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Of the 95 properties, 3 properties were dropped from the Group’s efforts because they were industrial
or commercial properties, or the address did not exist. For properties where the Group and EPA
received access from the owners, the Group performed soil sampling during several events from 2011 to
2016 in accordance with the procedures previously approved by EPA. The results of the Group’s soil
sampling activities were addressed in the following reports which have been submitted to EPA:

=  Soil Sampling and Analysis Report, prepared by EWI and submitted to EPA on January 6, 2014

=  Soil Sampling and Analysis Report Addendum, prepared by EWI and submitted to EPA on
December 15, 2015

=  Soil Sampling and Analysis Report Addendum No. 2, prepared by EWI and submitted to EPA on
September 22, 2016

Based on the results of soil sampling on the residential properties where access was obtained, soil
remediation was determined to be required as follows:

Table 1

Summary of Residential Property Sampling Outcome

No Further Action (lead concentrations in soil were below 500

28 Properties
mg/kg) P

Drip Zone Remediation Only (only drip zone soil was above 500

16 Properties
mg/kg) P

Yard Remediation Required 34 Properties (38 Addresses)

For properties where drip zone only remediation was required, the Group mailed notifications to the
property owners to contact the Madison County Community Development for participation in the
supplemental environmental project.

As indicated on Table 1, the Group and EWI determined in consultation with EPA that soil remediation
was required in residential yards at 34 residential properties (38 addresses); drip zone remediation was
also required for some of those properties. The properties were segregated by size. Front yard, side
yard(s), back yards, drip zones, bare play areas, and vegetable gardens were segregated at properties
with a surface area of less than 6,500 square feet (sf2). The properties and the excavation details for
those properties are included on Table 2.

Environmental Works, Inc. Page 2
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Table 2

Excavation Details — Yard, Drip Zone, and Bare Play Area/Vegetable Garden Properties

Denied Front Yard Back Yard Side Yard Drip Zone Bare playgaal;zzl:egetable
s et
Area Depth 3 Area Depth 3 Area Depth 3 Area Depth 3 Area Depth 3
Number () (in.) yds () (in.) yds () (in)) yds () (in)) yds () (in.) yds
DA7 - 500 3 4.6 130 6 24 7
DA 15 ' 340 6 6.3 405 6 7.5 108 12 4.0 18
DA 14 ' 650 3 6.0 1900 3 17.6 160 12 5.9 30
DA 16 - 630 6 11.7 2100 12 77.8 295 12 10.9 100
DA 23 - 400 3 3.7 325 3 3.0 7
DA 24 - 1250 12 46.3 275 6 5.1 51
DA 34 - 375 12 13.9 195 3 1.8 16
DA 36 - 1875 12 69.4 45 3 0.4 70
DA 37 - 405 6 7.5 8
DA 39 - 65 6 1.2 1
DA 44 - 705 12 26.1 190 3 1.8 28
DA 55 - 375 12 13.9 14
DA 58 ' 315 12 11.7 12
DA 65 - 240 6 4.4 1500 12 55.6 80 6 15 61
DA 74 - 650 6 12.0 110 6 2.0 14
DA 75 - 700 3 6.5 2500 3 300 3 2.8 9
DA77 - 600 3 5.6 175 6 3.2 35 3 0.3 9
DA 78 - 230 3 21 250 12 9.3 11
SEPP 15 ' 220 6 4.1 290 6 5.4 9
SEP 52 : 345 6 6.4 300 12 111 18
I \Y
DA 17 - 652 12 24.15 2804 12 103.9 440 12 16.3 243 12 9 153
Subtotal for excavation 646

Properties with surface areas greater than 6,500 ft? were divided into four quadrants and drip zones.
The properties and the excavation details for those properties are included on Table 3.

Environmental Works, Inc.
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Table 3
Excavation Details — Quadrant Properties
Quadrant 1 Quadrant 2 Quadrant 3 Quadrant 4 Drip Zone
Property Total yds®
Type/ Address (neares‘{ yd®)
Number Area Depth ds? Area Depth ds? Area Depth ds? Area Depth ds? Area Depth ds?
(f) n) |V (f) (in) |V (f?) i) |V (f?) in) |V (f) n) |V
DA9 ‘ 810 12 30.0 300 12 11.1 41
DA 10 ' 1675 12 62.0 62
DA 13 - 1190 12 44.1 1190 12 44.1 1190 12 44.1 1190 6 22.0 154
DA 18 - 691.2 3 6.4 572.4 3 5.3 140.4 3 13 13
DA 28 ’ 420 12 15.6 16
DA 30 - 1550 12 374 385 3 3.6 41
DA 43 — " 2070 12 76.7 2390 12 88.5 165
Madison, IL
DA 46/47 i 465 12 17.2 1395 6 25.8 55 6 1.0 44
I I\
DA 51 ' 780 12 28.9 29
DA 60 ' 1550 | 3 | 144 14
DA 70 ' 200 6 37 1375 6 25.5 62.5 12 23 31
DA 79/80 . i 1200 6 22.2 950 12 35.2 57
DA 84 B 750 6 13.9 1600 12 59.3 2150 12 79.6 372 12 13.8 167
r=|v

Subtotal for excavation

A total of 1,481 cubic yards of impacted soil was planned for removal from the 34 properties (38
addresses) listed on Table 2 and Table 3. As indicated in further detail in Section 2.5, the Group and EWI
were unable to obtain access for remediation from the owners of several properties where soil sampling
had previously been performed.

1.2. Remedial Action Work Plan

The Group prepared an Updated Remedial Action Work Plan for Residential Soil Remediation and 1555
State Street Property Sidewalk Replacement (RAWP) to define remediation procedures to be performed
by the Group to address the portions of the residential properties at the Site where the lead
concentrations in soil exceeded 500 mg/kg. The RAWP also defined the procedures to be used by the
Group for remediation of the sidewalk, including lead-impacted soil and hard rubber battery case chips,
along the 1555 State Street property. The RAWP was submitted to the EPA in June 2015 and, after
receiving comments from the EPA, a revised version of the RAWP was submitted to EPA and approved in
August 2015. The Group selected EWI as its contractor to complete the remedial actions outlined in the
RAWP.

Environmental Works, Inc. Page 4

835
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2. Remedial Activities
This section outlines the remedial activities performed at the Site to address the impacted soil on
residential properties and the lead impacted soil and exposed battery case chips along the sidewalk on
the 1555 State Street property.

2.1. Pre-Mobilization Activities

2.1.1. Project Plans

Prior to mobilizing to the Site, the following project plans were prepared by EWI and submitted to EPA
for approval.

Health and Safety/Contingency Plan (HASCP): The HASCP detailed site-specific health and safety
protocols and procedures to be followed during the remedial activities. All EWI field team members
reviewed the HASCP prior to performing work at the Site.

Transportation Plan: The Transportation plan provided directions to Milam Landfill for the disposal
of excavated soil, and protocols for equipment movement between residential properties and the
main industrial site.

Sampling and Analysis Plan (SAP) Addendum: The SAP Addendum summarized changes to the
Sampling and Analysis Plan previously prepared by ENTACT for remedial activities completed at the
Site from 1998 to 2001. The SAP Addendum outlined sampling requirements, methods, sample
identification/labeling protocols, and laboratory analyses to be employed during the remediation
activities.

Quality Assurance Project Plan (QAPP) Addendum: The QAPP Addendum summarized changes to
the QAPP previously prepared by ENTACT. The QAPP Addendum described the roles and
responsibilities for EWI personnel for the remediation activities. The QAPP also summarized data
quality objectives and quality assurance methods for the remediation activities.

2.1.2. Residential Property Access

The Group obtained access agreements between 2011 and 2015 from residential property owners for
remediation of lead-impacted soil. Copies of the signed access agreements are included in Appendix A.
Prior to mobilizing the remediation crews to the Site, the Group sent a notification letter via certified
mail to each property owner regarding the upcoming work.

Environmental Works, Inc. Page 5
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2.2. Mobilization and Site Preparation
2.2.1. Notifications and Pre-Remediation Property Documentation

Prior to mobilizing the remediation crews to the Site, the mayors of Granite City, Madison, and Venice
were notified regarding the scope of the remedial activities and schedule for work. Likewise, the railroad
adjacent to the 1555 State Street property (Terminal Railroad Association of St. Louis (TRRA)), the police
departments of Granite City, Madison, and Venice, Illinois, and other emergency responders were
notified of the upcoming work.

Each property owner(s) was notified that soil remediation activities would be performed, an
approximate schedule for activities, and to arrange meetings. After residents were contacted, EWI
personnel met with each property owner to explain the process and to document the pre-remediation
conditions on each property. Each property was documented by a property inspection form,
photographs, and a video. Pre-remediation conditions (house, foundation, sidewalks, driveways,
entrance roadways, curbs, patios, decks, fences, landscaping, etc.) were all documented during the
initial site walk with the property owner. In some cases, the owners declined the meeting, but gave EWI
permission to proceed with the work without their presence. All property owners were contacted
regarding the remediation with the exception of the owner of the property at 1427 Madison Avenue,
Madison. Two other owners denied access to their properties for remediation. Additional information
about those properties is included in Section 2.5.

2.2.2. Utility Locating

EWI contacted the lllinois one-call service, Joint Utility Locating Information for Excavators, Inc. (JULIE),
prior to field activities to allow member utilities sufficient time to mark utilities on the residential
properties and on the 1555 State Street property where remedial activities were planned to be
performed. All public utilities were located on each property prior to soil excavation. Additionally, all
property owners were asked to identify private utilities on their property; the locations of the utilities
were documented on property drawings.

2.2.3. Site Preparation

A mobile office and restroom facilities were set up at the 1555 State Street property to be utilized during
the remedial activities. The mobile office was used as a meeting location and equipment staging area.
Residential properties were prepared for excavation by delineating the excavation zones, removing or
relocating objects that could interfere with the excavations, and using barricades, caution tape, and
orange snow fencing, as necessary, to control unauthorized access into work areas.

2.2.4. Disposal Characterization and Backfill Sampling

Representative soil samples from residential properties and the sidewalk area adjacent to the 1555
State Street property were collected for disposal profiling purposes. One soil sample was collected for
each 200 cubic yards of soil that were planned to be excavated. Five soil samples were collected in 2015
for the remedial activities conducted in 2015, and four additional soil samples were collected for the
remedial activities conducted during 2016. Each sample was packaged, and transported under chain of
custody to Pace Analytical Services, LLC (Pace) for analysis. Each sample was analyzed for total lead and
toxicity characteristic leaching procedure (TCLP) lead. The total lead concentrations in the soil to be
excavated ranged from 232 mg/kg lead to 3,070 mg/kg lead. The TCLP lead results were all below the
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laboratory detection limits of 0.50 ppm. The analytical data were submitted to Waste Management in
East Saint Louis (Milam Landfill) where the soil to be excavated from the residential properties was
profiled as non-hazardous, special waste for disposal. The laboratory analytical reports are provided in
Appendix B.

The topsoil (known as Topsoil Plus) which was planned for backfilling excavated areas on residential
properties was obtained from St. Louis Composting, Inc. in Belleville, lllinois. Composite samples of
Topsoil Plus were collected for each 1,000 cubic yards of soil backfill to be installed. Two samples were
collected in 2015 and one sample was collected in 2016. Backfill samples were analyzed for volatile
organic compounds (VOCs), semi-volatile organic compounds (SVOCs), pesticides, herbicides, RCRA 8
metals, pH, and total organic carbon. EPA and lllinois EPA reviewed the analytical data, provided in
Appendix B and summarized on Table B-1, and determined that the Topsoil Plus was acceptable for use
as backfill.

2.2.5. Mobilization

EWI mobilized the remediation crews and equipment to Granite City on September 28, 2015 for the first
mobilization, and on October 17, 2016 for the second mobilization.

2.3. Residential Soil Remediation

Remediation of the residential properties was accomplished by removing lead impacted soil with total
lead concentrations above 500 mg/kg (photographs of the remedial actions are included in Appendix C).
Figure 3 shows the location of each residential property that was remediated. The areas to be
remediated and the excavation depths for each property (summarized on Table 3 and Table 4) were pre-
determined during the soil sampling phase of the project based on the results of soil characterization
sampling. The characterization methods and results are outlined in the RAWP, but in general consisted
of collecting a five point aliquot from the front, back, and side yards of properties less than 6500 ft? in
area, and sampling 4 quadrants for properties greater than 6500 ft? in area. The soil aliquots for each
area were combined into a composite sample at discrete depths (0-3 inches, 3-6 inches, and 6-12 inches
below ground surface (bgs)); drawings depicting the areas and depths of excavation are included in
Appendix D. Vegetable gardens, drip zones, and play areas were also sampled in the same manner. Soil
excavation was conducted for each area where the total lead concentrations in soil exceeded 500
mg/kg, to the depth that exceeded 500 mg/kg, with a maximum excavation depth of 12 inches.

2.3.1. Impacted Soil Excavation Methods and Schedule

The residential soil excavation was completed in two mobilizations. The first mobilization began on
September 30, 2015 and continued through November 5, 2015. During that time period, the sidewalk
remediation was also completed along the 1555 State Street property. A total of 14 residential
properties (17 addresses) were remediated during the first mobilization. The second mobilization
occurred between October 18, 2016 and November 11, 2016. A total of 17 properties (18 addresses)
were remediated during the second mobilization. A complete chronology of remediation activities is
included in Section 3 (Table 5 and Table 6). As a result of the remedial actions, a total of 1,007 cubic
yards (yd3) of lead impacted soil was removed from the 31 residential properties and disposed off-site.

Environmental Works, Inc. Page 7
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The excavation area(s) were delineated and marked out on each property using paint. Impacted soil
removal was accomplished by manual and mechanical excavation. Manual excavation consisted of using
shovels to remove soil that was adjacent to structures, landscaping, root structures of trees, or other
items that may have been damaged by the use of equipment. Mechanical excavation was conducted
using mini excavators and/or a compact track loader. This equipment was used to excavate soil from
large areas free of structures and to load excavated soil into dump trucks. Whenever visible dust was
generated during excavation, water was sprayed onto the excavation area to ensure that dust that may
contain lead was not mobilized off-site. The excavation depths on each property were confirmed by
taking measurements to ensure that the excavation was completed as planned.

2.3.2. Transportation and Disposal

Excavated soil was loaded into dump trucks and transported to Milam Landfill for disposal. Dump truck
routes adhered to the Transportation Plan which was designed to cause minimal disruption to the
surrounding neighborhoods. During transportation, each load of soil was covered with a tarp to prevent
soil from spilling onto the roadway and to minimize dust. Approximately 1,471.09 tons of excavated soil
from the residential properties were disposed at the Milam Landfill as special waste. Landfill tickets are
included in Appendix C.

2.3.3. Air Monitoring and Sampling

EWI performed air monitoring and sampling during excavation activities to ensure that potentially lead
containing dust was not being mobilized from the properties. TSI DustTrak™ Il Aerosol Monitors Model
8530 (DustTrak™) were utilized to monitor the concentration of airborne dust. Each DustTrak™
measured airborne particulates 10 micrometers or less in diameter (PM10) at breathing zone height
(approximately four feet above the ground surface) in micrograms per cubic meter (ug/m?3).

One DustTrak™ was positioned on the upwind side of the excavation, and another was positioned on the
downwind side of the excavation. EWI collected real time measurements from the DustTracks™ in 30
minute intervals. The downwind data were compared to the upwind data to determine the
concentration of airborne particulates, if any, that were being added from the remedial activities. The
action level for dust added by remedial activities was set at 100 ug/m?3 above background, as outlined in
the RAWP. The background level was determined by the upwind monitor. The action level was not
exceeded during the remedial work.

In addition to air monitoring, personal and area air samples were collected to determine the
concentration of lead in the airborne dust. Air samples were collected from personal air samplers to
determine potential worker respiratory exposure, and from air samplers co-located with the DustTrak™
units. Each sample was analyzed for total lead. All lead in air sample results were below the laboratory
reporting limits of 0.69 pg/m?> to 1.4 pg/m3. The concentrations were calculated based on the flow rate
of the samplers and the duration of the sample. In general, the flow rates were set between three and
four liters per minute, and the duration was between eight and 10 hours. The permissible exposure level
(PEL) for lead in air, as defined by the Occupational Safety and Health Administration (OSHA) in 29 CFR
1926.62 for worker protection, is 50 pg/m? over an eight hour day. Since the highest concentration of
lead in air was less than 1.4 ug/m3, the respirable amount of lead in air was significantly lower than the
PEL. Laboratory reports are included in Appendix B.
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2.3.4. Decontamination

Equipment was decontaminated after remedial activities were completed at each residential property.
Decontamination was achieved by using shovels and brooms to remove potentially impacted soil from
the equipment. The removed soil was collected on plastic sheeting and taken to Milam Landfill for
disposal. Sidewalks and streets adjacent to areas where impacted soil was handled were also cleaned to
remove any potentially impacted soil.

Decontamination stations were used for personnel decontamination. A decontamination station was set
up at each property and included a boot wash, and potable water for hand and face washing. All water
used for decontamination was collected, reclaimed, and used for dust suppression.

2.3.5. Residential Property Restoration

EWI subcontracted Pollock Landscaping to restore the residential properties after excavation activities
were completed. Excavated areas were restored by using preapproved topsoil (Topsoil Plus) to backfill
the excavation to the original grade. Topsoil Plus is a 70%/30% mixture of topsoil and compost designed
for use as a sod base and restoring depleted garden beds, and was free of trash and other deleterious
debris.

Pollock Landscaping backfilled the excavated areas to a uniform and smooth surface, which was the
same as the pre-excavation grade. The fill was lightly compacted to eliminate settling and ensure a
smooth finish. Fescue sod was installed in all disturbed areas with no open joints or overlapping. Sod
was installed in all disturbed areas, so that there were no bare areas on the properties. Pollock
Landscaping maintained the sod for 30 days after installation by watering as necessary and as outlined
in the RAWP.

Trees, shrubs, and other vegetation, which the home owner wanted to retain, were removed prior to
excavation and were replaced after the installation of the sod. Likewise, any fences or gates that were
temporarily removed to provide access to the property were replaced.

2.3.6. HEPA Vacuuming

Upon completion of remedial activities at each residential property, EWI offered to perform HEPA
vacuuming activities within the interior of the residential dwelling, or to loan a HEPA vacuum to the
owner for his use. Despite encouraging home owners to participate, many owners denied EWI access to
the interior of the residential dwelling and the loan of the HEPA vacuum. Two property owners (1935
Benton St. and 1217 lowa St.) allowed access into their homes for vacuuming.

HEPA vacuums were used during the vacuuming process. EWI crew members wore dust masks while
vacuuming, and clothing that covered all exposed skin. Home owners walked through the residence with
the crew members to identify which areas of the house EWI could access and vacuum. During the
vacuuming process, EWI vacuumed floors, walls, window and door sills, and furniture. All vacuuming
methods were performed in accordance with Appendix 7 of the RAWP titled “U.S. Department of
Housing and Urban Development Guidelines for the Evaluation and Control of Lead-Based Paint Hazards
in Housing, July 2012”.
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2.3.7. Post-Remediation Property Documentation

Upon completion of restoration activities, EWI conducted meetings with property owners to ensure they
were satisfied with the restoration of their properties and to answer any questions. Post-remediation
photographs were taken to document the property conditions, and to resolve any issues. Owners were
asked to sign the Post-Remediation Agreement/Inspection Form to document that the owner was
satisfied with the restoration of the property. Only one signature was not obtained. The owner of 2263
State Street property in Granite City thought that it would be inappropriate for him to sign the form
since the property was going through foreclosure. Copies of the signed Post-Remediation
Agreement/Inspection Forms are included in Appendix D.

2.4. Sidewalk Remediation

The sidewalk remediation along the 1555 State Street property in Granite City involved the removal of
the deteriorated sidewalk, and excavation of the subbase, visible battery case chips, and impacted soil
containing total lead concentrations greater than 1,000 mg/kg, with a maximum excavation depth of 3
feet bgs. Removal began on October 22, 2015, and continued through November 4, 2015. Work within
25 feet of the railroad, on the northeast end of the sidewalk, was coordinated with TRRA.

2.4.1. Utilities

A high pressure gas main was located under the sidewalk, and along the entire length of the sidewalk. In
order to safely excavate the area, EWI manually dug pot holes on top of the gas main every 10 linear
feet to confirm the depth of the main. The gas main was found to be present approximately five to six
feet bgs. After the depth of the gas main was determined, mechanical excavation was used to remove
the remaining material.

2.4.2. Sidewalk Excavation

For the excavation work, the sidewalk area was split into 11 grids labeled A (on the northeast end)
through K (on the south west end), as shown on Figure 4. Each grid was approximately 50 feet long and
approximately 9 feet wide (distance from the street to the fence), with the exception of Grid K which
was approximately 65 feet in length. After the sidewalk was removed and the gas main located, the
excavation was completed with a mini excavator. The initial excavation was 18 inches bgs, which
removed the sidewalk subbase and most of the visible battery case chips. After inspection, an additional
six inches were removed from Grid A and Grid F to remove battery case chips that were still present.
Thus, the total excavation in Grid A and Grid F was 24 inches bgs.

2.4.3. Transportation and Disposal
As a result of the excavation activities, a total of 87.13 tons of concrete debris, and excavated soil was
loaded into dump trucks and transported to Milam Landfill for disposal as special waste. Landfill tickets
are included in Appendix C. As with the residential soil remediation, all transportation was conducted in

accordance with the Transportation Plan.

2.4.4. Confirmation Sampling

Environmental Works, Inc. Page 10



NL Industries/Taracorp Superfund Site July 2017
Granite City, lllinois

Confirmation samples were collected from each grid below the sidewalk to confirm that soil with lead
concentrations above 1000 mg/kg had been removed. Five evenly spaced aliquot samples were
collected from each grid. The aliquots for each grid were collected from the surface of the excavation,
composited into a single aliquot, and sent to Pace to be analyzed for total lead. For each day of
sampling, duplicate samples were collected at a rate of 10%. Equipment rinsate samples were also
collected for each day of sampling. Analytical results for the soil samples from all grids except for Grid |
(GS-1-18) were below the remediation objective of 1,000 mg/kg. Six additional inches of soil were
excavated from Grid |, bringing the total depth of excavation in that grid to 24 inches bgs, and the grid
was resampled (GS-I-24). The confirmation soil sample from Grid | (GS-I-24) had a total lead
concentration of 371 mg/kg, which was below the cleanup objective. The analytical results from the
confirmation soil samples collected from each grid are summarized on Table 4.

Table 4
Confirmation Sample Results
Total Lead
Grid ID Sample ID Concentration
(mg/kg)
Grid A GS-A-24 288
Grid B GS-B-18 204
Grid C GS-C-18 442
Grid D GS-D-18 559
Grid E GS-E-18 180
Grid F GS-F-24 210
Grid G GS-G-18 950
Grid H GS-H-18 777
Grid | (18 inch depth) GS-I-18 1620
Grid | (24 inch depth) GS-1-24 371
Grid J GS-J-18 430
Grid K GS-K-18 374

As indicated on Table 4, all of the confirmation soil samples met the cleanup objective.
2.4.5. Sidewalk Restoration

After the laboratory results from the soil tests confirmed that the cleanup objective had been achieved,
the sidewalk area was restored. The excavation was backfilled in two lifts. The first lift was a base of two
inch minus gravel which was installed to approximately 12 inches bgs. The second lift was comprised of
three quarters inch minus gravel, which was installed to a depth of eight inches bgs. Buchheit
Construction was subcontracted to install a new sidewalk. Buchheit Construction prepared the site for
the sidewalk installation which included, setting frames and installing subgrade, and compacting the
gravel. The sidewalk was installed at four inches thick along the 565 feet length of the 1555 State Street
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property, except for the entrance to the property at the gate along State Street where the sidewalk was
installed at eight inches thick. At the railroad crossing, an Americans with Disability Act (ADA)-approved
rumble strip was added.

The areas between the street and the sidewalk, and the sidewalk and the fence were filled with the
same topsoil used for residential soil restoration to a depth of eight inches bgs. The topsoil was
compacted and graded to ensure proper drainage to the street, and sod was installed.

2.5. Deviation from the RAWP

This section describes deviations from the RAWP. All deviations from the RAWP were approved by the
Group and EPA prior to implementation.

: At the owner’s request, remediation of the property was contingent on the removal
and replacement of the driveway at the property. The owner also requested that a portion of the back
yard of the property be restored with gravel rather than topsoil and sod. The owner’s request was
granted and the work was performed as requested.

: At the owner’s request, remediation of the property was contingent on the removal
and installation of additional sod in both side yards so that the grass would match the sod installed as
part of restoration activities on other areas of the property. The owner’s request was granted and the
work was performed as requested.

: The owner requested that the back yard be restored with gravel instead of topsoil
and sod, so that the back yard could be used as a parking area. The owner’s request was granted and
the work was performed as requested.

: The owner denied access for remediation. Multiple attempts were made by EWI,
the Group, and EPA to convince the owner to agree to allow remediation but she still declined. Remedial

activities were not conducted at_.

: Due to the presence of debris, tree shading, etc. on the property, the property
owner requested that no sod be placed in the excavated areas of the back yard. The back yard was
restored with topsoil only, as requested by the owner.

: The property owner signed an access agreement for sampling and remediation in
2010. Efforts to reach the owner in 2015 and 2016 were unsuccessful. The efforts included sending
letters to his , lllinois, which were unanswered. Efforts to contact the owner by
telephone were also unsuccessful, as the phone number listed now belongs to another individual. EWI
attempted to contact the owner at his home residence and it appeared that the house was unoccupied.
Although the owner in the Madison County Government’s records had not changed, the owner of the
neighboring property ) had installed a fence around the property that extended
around the property, and also the property. The owner of the

property had also installed a swimming pool on the property in the area where the soil
remediation was planned to be performed. The owner of the property declined to speak
with EWI on several occasions, except than indicating that he owned the property, and he
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did not want anyone on his property. For these reasons, remedial activities were not conducted on the
1007 Grand Avenue property.

: Efforts to locate the property owner were unsuccessful. At the time of
remediation, the owner of the property no longer resided on the neighboring
property _). The Group and EWI were unable to locate the property owner through
communications with neighboring property owners, and the letter that was sent to the property owner
on September 28, 2016 was returned with the envelope indicating “unable to forward, return to
sender.” Because the property owner could not be located, remedial activities were not conducted on
the property.
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3. Chronology of Events

Below is a chronology of remedial actions completed at the site in 2015.

e August 24, 2015 — Began pre-mobilization activities which included a timeframe of

approximately four weeks.

e September 28, 2015 — EWI mobilized personnel and equipment to the site.

e September 29, 2015 - Remedial activities at residential properties began. The chronology of

residential soil remediation and restoration in 2015 is summarized on Table 5.

Table 5
Chronology of Events — Residential Soil Remedial Activities Completed in 2015

ID Address Excavation Date Backfill Date Sod Installation Date
DA 60 W 9/29/2015 - 9/30/2015 10/20/2015 11/3/2015
DA 10 m Cos:rzlt:tde d9:/ 123// 12/%10515 11/25/2015 11/26/2015
DA 34 m 10/1/2015 1100//1156/ /22001155' 10/26/2015
DA 37 m 10/1/2015 10/21/2015 10/27/2015
DA 39 m 10/2/2015 10/20/2015 11/3/2015
SEP 52 W' 10/2/2015 10/23/2015 10/27/2015
DA 14 m 10/5/2015 - 10/6/2015 10/20/2015 C?;E;Z‘:;é?ﬁ%i%;
DA 15 W 10/6/2015 10/19/2015 10/26/2015
DA 58 W 10/6/2015 10/15/2015 10/15/2015*
DA 46/47 W 10/7/2015 10/21/2015 C?;;Z‘:;i?ﬁ%ig;i’_%
SEP 15 - 10/7/2015 - 10/8/2015 1100//2223/ /22001155' 10/27/2015
DA 79/80 W 10/8/2015 1100//2223/ /22001155' 11/2/2015
DA 55 M 11/2/2015 11/20/2015 11/20/2015*
DA7 o 11/5/2015 11/20/2015 11/23/2015

Granite City, IL

*Denotes properties where sod was not installed at the home owner’s request. The dates provided

are the dates that topsoil was installed.
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October 8, 2015 — EWI suspended remedial activities on residential properties which had not

already been started at the request of the Group. Properties that were in process of excavation,

or had already been excavated, were completed and restored. The properties at_

-e and_ were excavated and restored in November 2015, at the request

of the Group.

October 21, 2015 — EWI began the removal of the deteriorated sidewalk, subgrade, and

impacted soil.

November 9, 2015 — Excavation of the sidewalk area complete.

November 11, 2015 — Backfill of the sidewalk area complete.

November 12, 2015 — EWI remedial action crew demobilized from the site.

December 16, 2015 — Began pouring concrete for new sidewalk.

December 21, 2015 — Completed installation of new sidewalk.

January 12, 2016 — Areas adjacent to the sidewalk restored with sod.

The remaining remedial actions were completed in 2016. Below is a chronology of those actions
completed in 2016.

September 28, 2016 — Began additional pre-mobilization activities. Pre-mobilization activities

lasted approximately three weeks.

October 17, 2016 — EWI mobilized personnel and equipment to the site.

October 18, 2016 — Remedial activities at residential properties began. The chronology of

residential soil remediation and restoration activities in 2016 is summarized on Table 6.

Table 6

Chronology of Events — Residential Soil Remedial Activities Completed in 2016

ID Address Excavation Date Backfill Date Sod Installation Date
DAP 74 m 10/18/2016 10/31/2016 11/4/2016
DAP 30 W 110({/1189//22001166' 11/1/2016 11/16/2016
DAP 24 W 1%/1%/220356‘ 11/2/2016 - 11/4/2016 11/16/2016
DAP 44 W 15({/2;){/220(}56_ 11/7/2016 11/17/2016

Environmental Works, Inc.
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Table 6

Chronology of Events — Residential Soil Remedial Activities Completed in 2016

ID Address Excavation Date Backfill Date Sod Installation Date
DAP 77 - 10/21/2016 11/2/2016 11/17/2016
DAP 16 m 10/24/2016 11/21/2016 12/15/2016
w17 | WM | ot s | vtusoss 11/16/2016
DAP 84 W 10/25/2016 11/8/2016 —11/9/2016 11/17/2016
DAP 65 * 153/2267//2201166_ 11/23/2016 12/15/2016
DAP 9 * 10/27/2016 12/1/2016 12/15/2016
DAP 70 W 10/31/2016 12/9/2016 12/14/2016
DAP 18 m 11/1/2016 12/8/2016 12/14/2016*
DAP 43 W' 11/1/2016 - 11/2/2016 12/12/2016 12/14/2016
DAP 23 m 11/2/2016 11/14/2016 11/16/2016
DAP 36 WOH,”— 11/3/2016 11/22/2016 12/7/2016*
DAP 78 Granite_CiW,IL 11/4/2016 11/21/2016 12/14/2016
DAP 75 _ 11/11/2016 12/2/2016 12/15/2016

Granite City, IL

*Denotes properties where sod was not installed at the home owner’s request. The dates provided

are the dates that backfill or gravel was installed.

e November 12, 2016 — EWI remedial action crew demobilized from the site.
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4. Performance Standards and Quality Control

Performance standards and quality control for the remedial project consisted of defined roles and
responsibilities, recordkeeping and documentation, inspections, reporting, and quality control analysis.

4.1. Roles and Responsibilities

The roles and responsibilities of the various parties involved in the remedial activities are outlined as
follows:

EPA Remedial Project Manager

EPA’s project manager had the overall responsibility for the implementation of remedial activities at the
site and had the authority to accept and approve all technical activities associated with remedial
activities at the Site. The EPA’s remedial project manager was Ms. Sheri Bianchin.

lllinois Environmental Protection Agency (lllinois EPA)
The Illinois EPA provided support for EPA on the project. lllinois EPA personnel provided technical and
on-site support. The lllinois EPA project participants were Ms. Erin Rednour and Mr. Tom Miller.

NL Industries/Taracorp Superfund Site Group

The NL Industries/Taracorp Superfund Site Group was responsible for the planning, implementation, and
successful completion of the remedial action. The Group had the authority to accept or reject the
materials and workmanship of the contractors and recommendations from the Group’s representatives,
including the Group’s project coordinator.

Group’s Project Coordinator

The Group’s project coordinator was responsible for communications (with EPA, lllinois EPA, the Group,
the Group’s contractor, and the Group’s QA officials), for coordination of the work activities with EPA
and lllinois EPA, for assisting in resolving issues during the completion of the work, and for keeping the
Group informed regarding the project status. The Group’s project coordinator was Mr. Jeffrey Leed of
Leed Environmental, Inc.

Group’s QA Official for Sidewalk Construction

The Group’s QA official for sidewalk construction observed the contractor’s work during the installation
of the sidewalk and ensured that it was installed to the specifications outlined in the RAWP. The Group’s
QA official for sidewalk construction Mr. Collin Cox of Cox Pavement Consulting, LLC.

Group’s Contractor
EWI was selected by the Group as its contractor to perform the remedial activities. EWI was responsible
for all remedial activities performed at the Site pursuant to the RAWP.

4.2. Project Documentation

All field remediation activities were documented in a bound, field logbook with consecutively numbered
pages, and included the following information.
e Name of the author;

e Data and time of entry;
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e Property address / location of activity;

e Names and affiliations of personnel on-Site;
e Sample collection or measurement methods;
e Daily weather report;

e Sample identification information, which was reviewed each day and verified to be correct and
consistent with the SAP;

e Remediation depth verified by measurements;
e Field observations and comments;
e Any deviations from the RAWP; and

e Air monitoring
Photographic documentation of field activities is provided in Appendix D.
4.3. Weekly Progress Meetings

Weekly progress meetings were conducted via teleconference to discuss the status of the project, to
provide weekly schedule updates, and to resolve issues. The Group’s representatives, EPA, Illinois EPA,
and EWI participated in the progress meetings. The Group’s project coordinator prepared and
distributed meeting minutes to the project participants.

4.4. Quality Control Analysis

The SAP and QAPP developed by ENTACT, and the addendums to those documents prepared by EWI,
were utilized as guidance for the execution of field sampling activities and laboratory analysis. QA/QC
for this work consisted of regulatory compliance, recordkeeping and reporting, analytical sampling,
laboratory oversight, and data evaluation. All samples were collected in accordance with the SAP/QAPP
and addendums, and all activities were performed in accordance with the RAWP and applicable federal,
state, and local regulations and standards. EWI’s Quality Control Officer reviewed all analytical and
monitoring data generated during the remedial activities to ensure that the data complied with the
SAP/QAPP and addendums and the overall data quality to meet Site objectives.
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5. Pre-Final and Final Inspections

Pre-final and final inspections were completed at the site for both the residential and sidewalk remedial
activities to ensure the work conformed to the RAWP and met the quality standards for workmanship
and completeness. Pre-final inspections and final inspections were performed for the work completed in
2015 and 2016.

2015 Pre-Final Inspection

EWI participated in a pre-final inspection at the Site with Erin Rednour and Tom Miller, Illinois EPA, on
December 17, 2015. The inspection included an examination of the 16 residential properties and the
sidewalk area where EWI completed remedial activities on behalf of the Group in 2015. During the
inspection, a punch list containing one work item (construction fence on the_) that
remained to be completed was compiled. During the pre-final inspection, some rolled up construction
fence was observed on the_. The construction fence was removed from the
property approximately a week later, after confirming that EWI had left it on-site.

2015 Final Inspection

The final inspection for the 14 residential properties (17 addresses) remediated in 2015 was scheduled
for spring 2016 to ensure that the sod had become established after the winter and was still growing
well. On June 2, 2016, the Group’s project coordinator and EWI’s project manager participated in the
final inspection with representatives of lllinois EPA. Participants in the June 2, 2016 final inspection
were:

e Ms. Erin Rednour — lllinois EPA

e  Mr. Tom Miller — lllinois EPA

e Mr. Dan Zahner — EWI

e Mr. Jeff Leed — Project Coordinator for the Group

During the final inspection, the 14 residential properties (17 addresses) that were remediated and
restored in 2015 were inspected. The 14 properties are listed as follows:

No issues were observed during the final inspection. Following the final inspection, a Group's project
coordinator distributed a memorandum to document the successful completion of remedial activities.
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2016 Pre-Final Inspection

EWI participated in a pre-final inspection at the Site with Tom Miller, Illinois EPA, on December 21, 2016.
The inspection included an examination of the 17 residential properties where EWI completed remedial
activities on behalf of the Group in 2016. During the inspection, a punch list of the work items that
remained to be completed was compiled. During the pre-final inspection, several items were added to
the punch list. The items on the punch list and dates they were resolved are listed below.

. _ —A portion of the chain link fence which had been removed to complete
remediation and restoration had not been reinstalled. EWI completed the fence reinstallation
on December 22, 2016.

. _ — Orange construction fence was left in place blocking off the restored gravel
area of the back yard. The construction fence was removed and the original fence was replaced
on December 22, 2016.

2016 Final Inspection

The final inspection for the 17 residential properties (18 addresses) remediated in 2016 was scheduled
for spring 2017 to ensure that the sod had become established after the winter and was still growing
well. On May 4, 2017, the Group’s project coordinator and EWI’s project manager participated in the
final inspection with representatives of EPA and lllinois EPA. Participants in the May 4, 2016 final
inspection were:

e Ms. Sheri Bianchin - EPA

e Ms. Erin Rednour — Illinois EPA

e Mr. Tom Miller — lllinois EPA

e Mr. Dan Zahner — EWI

e Mr. Jeff Leed — Project Coordinator for the Group

During the final inspection, the 17 residential properties (18 addresses) that were remediated and
restored in 2016 were inspected. The 17 properties are listed as follows:

No issues were observed during the final inspection. Following the final inspection, a Group's project
coordinator distributed a memorandum to document the successful completion of remedial activities.
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6. Operation and Maintenance

Because the soil remediation on the residential properties achieved the residential soil cleanup objective
defined by EPA in the Record of Decision for the Site, no operation and maintenance activities are
planned for the remediated residential properties. The sidewalk along the 1555 State Street property,
and the restored vegetation along the sidewalk, are inspected and maintained in accordance with the
Group’s Operation and Maintenance Plan.
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7. Contact Information

EPA Remedial Project Manager

Ms. Sheri Bianchin

Remedial Project Manager

U.S. Environmental Protection Agency
77 W. Jackson Boulevard (SR-6J)
Chicago, IL 60604

Telephone: (312) 886-4745

Email: BIANCHIN.SHERI@EPA.GOV

Illinois EPA

Ms. Erin Rednour

Illinois Environmental Protection Agency
Bureau of Land/National Priorities List Unit
PO Box 19276

1021 North Grand Avenue East, MC #24
Springfield, Illinois 62794

Telephone: (217) 785-8725

Email: ERIN.REDNOUR@ILLINOIS.GOV

Mr. Tom Miller

Environmental Protection Specialist
Illinois Environmental Protection Agency
Bureau of Land

2009 Mall Street

Collinsville, lllinois 62234

Telephone: (618) 346-5154

Email: TOM.MILLER@ILLINOIS.GOV

Group’s Project Coordinator

Mr. Jeffrey Leed

Project Coordinator

Leed Environmental, Inc.

2209 Quarry Drive, Suite C-35

Reading, Pennsylvania 19609

Telephone: (610) 670-7310

Email: JLEED@LEEDENVIRONMENTAL.COM

Environmental Works Inc. Project Manager
Mr. Dan Zahner

Project Manager

Environmental Works, Inc.

1731 Locust Street

Kansas City, Missouri 64108

Telephone: (816) 285-8411

Email:
DZAHNER@ENVIRONMENTALWORKS.COM
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